Issue log

Every defect found while building the system: how it was found, its severity and its status. Each fixed issue has a regression test (named where useful). Decisions live in `DECISIONS.md`; this file is about things that went wrong.

Legend: **Fixed** · **Open** (known, accepted for now) · **In progress**. Sources: TR = tester subagent review, LIVE = first real end-to-end run, EVAL = real-Claude eval run, AUDIT = idempotency/concurrency audit, API = check against the live Rocketlane/Retell API.

Intake and workflow

#	Issue	Sev	Found	Status / fix
1	Human `set_tier` resolution bypassed guardrails (could set a tier after a project existed)	High	TR1	Fixed: escalation kinds with allowed resolutions; `set_tier` only for tier escalations, never after a project.
2	A stale call result (older attempt) was accepted as the answer	High	TR1	Fixed: the call result must match the current attempt's call id.
3	Timeout after `POST /projects` re-POSTed blind → possible duplicate project	Critical	TR1	Fixed: `AmbiguousToolError` → look the project up first.
4	Duplicate detection compared raw customer names	Medium	TR1	Fixed: normalised customer key + 15-char Salesforce id.
5	Unhandled errors left runs stuck in a non-terminal state	High	TR1	Fixed: Runner marks the run FAILED.
6	`lookup_ae` crashed on a tool failure	Medium	TR1	Fixed: escalates (system).
7	Welcome check missed dates and "Rs." prices	Medium	TR1	Fixed.
8	Customer names like "Monday Labs" / "14-Day Fitness" tripped the welcome check	Medium	TR1	Fixed: customer name masked before checks.
9	Date regex false positives ("decisions", "24/7")	Low	TR1	Fixed.
10	Gateway 5xx / transport errors on writes treated as safe to retry	High	TR2	Fixed: ambiguous on writes.
11	Gmail 404 on a deleted message aborted the whole sync	Medium	TR2	Fixed: skip it; `history_too_old` → 2-day full sync.
12	Auto-replies could start runs	Medium	TR2	Fixed: filtered.
13	Empty Retell key or malformed webhook accepted	High	TR2	Fixed: 401 / 400.

#	Issue	Sev	Found	Status / fix
14	LLM outage crashed the run	High	TR2	Fixed: intake escalates; welcome falls back to a static template.
15	Retry wait used `sleep()` while holding the lock	Medium	TR2	Fixed: durable wait + scheduler `tick()`.
16	Lost Retell webhook left the run waiting forever	High	TR2	Fixed: reconcile via get-call after 180 s; 900 s ceiling counts as failed.
17	One failing run in `tick()` stopped the others; Retell polled while holding the lock	Medium	TR3	Fixed.
18	Failed lookup after an ambiguous create re-POSTed the project	Critical	TR4	Fixed: any lookup failure → permanent "verify in Rocketlane".
19	Empty PM email left the Project Manager placeholder unfilled silently	Medium	TR4	Fixed: audit warning.
20	Escalation text said "API unavailable" for every create failure	Low	TR4	Fixed.

Security

#	Issue	Sev	Found	Status / fix
21	Anyone could forge `From: <AE>` and trigger a real call + project	Critical	Review of the deployed system	Fixed: Gmail `Authentication-Results` (mx.google.com only) must show dmarc=pass or aligned dkim=pass. Verified on real inbox mail.
22	`/runs`, `/escalations`, `/resolve`, `/admin` were public once deployed	Critical	Pre-deploy review	Fixed: Caddy basic auth on everything except `/webhooks/*` and `/healthz`.
23	Gmail push token appeared in plain text in access logs	Medium	LIVE	Fixed: uvicorn access log off; Caddy request log redacts it.
24	Two different Salesforce links in one email silently used the first	Medium	TR (sender-auth review)	Fixed: clarification.
25	HTML-only emails lost the Salesforce link	Medium	TR (sender-auth review)	Fixed.

Integrations (found against the live APIs)

#	Issue	Sev	Found	Status / fix
26	Rocketlane: `GET /projects/placeholders` returns 400; ids are at `GET /placeholders`	—	API	Fixed: resolve names via `/placeholders`.

#	Issue	Sev	Found	Status / fix
27	Gmail push subscription created with an empty token (`.env` placeholder comment parsed as a value) → all pushes 401	High	LIVE	Fixed: real token, subscription updated; first push 200.
28	First real call failed: `RETELL_FROM_NUMBER` had a hyphen (`+1510822-8650`) → Retell 404	High	LIVE	Fixed: phone settings normalised to E.164 (test).
29	Retell agent never published and number not bound to it	High	LIVE	Fixed: `make retell-setup` publishes and binds; India allowed.
30	Retell agent spoke too fast for the AE	Medium	LIVE (user)	Fixed: voice speed 0.8, slower prompt, repeat on request.
31	`retell-setup` couldn't update a published agent (versions immutable, engine can't be swapped)	Medium	LIVE	Fixed: new draft version, edit its LLM in place, publish.
32	Rocketlane task list returns `phase: null` unless `includeFields=phase` → tracking would never see a phase complete	High	API	Fixed (test).
33	Slack Connect unavailable on the free workspace	—	Design	Accepted: degrades to an internal channel with an audit note.

LLM quality (real-Claude evals)

#	Issue	Sev	Found	Status / fix
34	Extraction "repaired" a malformed email (`dana at acme dot com`) instead of copying it	Medium	EVAL	Fixed: `extract_v2` . 26/26.
35	Extraction echoed prompt-injection text into `notes`	Medium	EVAL	Fixed: `extract_v2` .
36	Extraction used a no-reply From header as the AE	Low	EVAL	Fixed: `extract_v2` .
37	Welcome eval judge scored the approved phases as "invented" (0/8)	—	EVAL	Fixed (eval bug): judge gets the approved template content. 8/8.
38	Welcome didn't name the plan	Low	EVAL	Fixed: `welcome_v2` .
39	Handoff check flagged dates that were in the data	Medium	EVAL	Fixed: any date in the input may be cited.
40	Handoff check flagged "no failed checks" as a contradiction	Low	EVAL	Fixed: negations allowed (test).
61	Everyday AE mail (meeting requests, lost or slipped deals) reached extraction and was escalated as "0 deals; needs a human to split"	Medium	Review (user question)	Fixed: `deal_count == 0` closes the run as `NOT_A_DEAL` (no reply, no escalation); `extract_v3` counts only signed deals; 8 new eval cases. 34/34.

#	Issue	Sev	Found	Status / fix
63	Call transcript not stored with the run: the AE's words (the evidence for the tier decision) are only in Retell	Medium	LIVE (Initech)	Fixed: transcript stored on the `decide_tier` audit entry (test).
64	Every 60 s tracking sync writes a tool-call audit row even when nothing changed (noise in Activity)	Low	LIVE (Initech)	Fixed: routine read-only syncs go to tool_calls only; failures still audited (test).
65	Agent's opening line was cut into fragments when the AE spoke over it	Low	LIVE (Initech)	Fixed: interruption sensitivity 0.5, shorter opener; also voice speed 0.95, responsiveness 0.9, Retell model claude-5.5-haiku for lower latency (agent v2).
66	Rocketlane create timed out on the live run; reconciled by lookup (one project)	—	LIVE (Initech)	Works as designed (idempotency fix #45).
62	Eval dataset had a 16-character Salesforce ID (invalid)	Low	EVAL	Fixed: test data.
41	Handoff person-name check is heuristic (single first names not caught); 2 known false positives	Low	TR (tracking)	Open: costs one redraft, then the static template.

Tracking (Agent 3)

#	Issue	Sev	Found	Status / fix
42	Handoff could happen while migration was unverified	High	TR (tracking)	Fixed.
43	Five medium defects (double posts, reopen flapping, status regressions)	Medium	TR (tracking)	Fixed.
44	Lock held while the handoff is drafted (up to two LLM calls can delay webhooks)	Low	TR (tracking)	Open.

Idempotency and concurrency (audit, 2026-11-12)

Root cause: idempotency keys were recorded **after** a side effect succeeded, and post-send timeouts were retried as transient for Retell, Slack and Gmail.

#	Issue	Sev	Status
45	Worker dies mid-create + redelivered call webhook → second Rocketlane project	Critical	Fixed: key reserved in-flight before every side effect; Rocketlane create reconciles by externalReferenceId; webhook guard also requires `AWAITING_CALL`.
46	Retell create-call timeout re-dials the AE; restart re-runs an accepted call	High	Fixed: Retell idempotency key per (run, attempt), re-sent only within 50 min; read timeout = ambiguous.
47	Run killed mid-node is never recovered or escalated	High	Fixed: `tick()` escalates runs stuck mid-step (`STUCK_RUN_MINUTES`, default 10); retry resumes from the checkpoint.

#	Issue	Sev	Status
48	Slack welcome re-posted after a timeout; channel created but response lost → `name_taken` forever	Medium	Fixed: channel reconciled by name (only if created by our bot); history checked before re-posting.
49	Resent deal email for an onboarded opportunity still phones the AE (duplicate check after the call)	Medium	Fixed: `precheck_duplicate` before the call (post-call check kept).
50	Gmail clarification re-sent after a send timeout / crash	Medium	Fixed: deterministic Message-ID per run; sent mail searched before re-sending.
51	Migration-check double click runs two batches	Low	Fixed: identical check within 60 s returns the first result.
52	Every guarantee assumes one process (`--workers 1`); multi-worker needs a DB lock	—	Open (documented)

Operations

#	Issue	Sev	Status
53	Gmail watch expires after 7 days and isn't renewed automatically	Medium	Open: `POST /admin/gmail/watch` before ~18 Nov; production would schedule it daily.
54	Gmail refresh token expires after 7 days (consent screen in Testing mode)	Medium	Open: re-run `make gmail-auth`, or publish the consent screen.
55	Test suite slightly over the 10 s budget (~11 s)	Low	Open.
56	Slack re-post check needs the `channels:history` scope; without it an interrupted post escalates instead of re-posting	Low	Open: add the scope to the Slack app and reinstall.
57	Retell idempotency key and Gmail Message-ID reconcile are documented but not yet exercised live	Low	Open: only matters after a crash or timeout mid-send.
58	Rocketlane search lag: a crash seconds after a create may not find the new project on restart	Low	Open: escalates as "verify in Rocketlane".
59	A human "retry" after an unknown call outcome places a new call (escalation text warns)	Low	Accepted.
60	~35 pre-existing mypy errors (`make lint`)	Low	Open: ruff is clean; mypy errors are typing-only.

Stress test (2026-11-12, fake providers + local Postgres)

Ran: 200 concurrent deal emails through the real app with push + poller racing and ~290 call webhooks (25 % duplicated, 10 % lost, stale/forged mixed in); 120 emails at 10–30 % injected provider faults with human retries; 8 processes killed right after a side effect and restarted over the same Postgres; 50 tracked projects with tasks completing

in random order and `tick()` racing `/sync`; 12k tool-call and 10k LLM-call rows behind the dashboard endpoints; 200 parallel wrong-password logins. Invariants that held: one project per opportunity, one call per attempt, one channel + welcome per project, every run done or escalated, complete masked audit trails, one progress post per phase, one handoff note, dashboard aggregates equal a brute-force recount, endpoints < 70 ms, auth intact.

#	Issue	Sev	Status
67	Two long customer names truncate to the same Slack channel name; a Slack timeout on the second adopts the first customer's channel	Critical	Fixed: channel names end in an 8-char hash of the run id; timeout reconcile only adopts a channel carrying this run's hash.
68	Scheduler and tracking only scan the newest 500 runs (older retries/projects ignored)	High	Fixed: scheduler and tracking select runs by status (indexed), any age.
69	Re-sent deal email while the first run is still on the phone calls the AE again (pre-check only saw runs with a project)	Medium	Fixed: pre-call duplicate check includes active runs awaiting a call/retry.
70	Gmail push ack waits behind lock-blocked background work	Medium	Fixed: async Gmail push and /healthz; bursts coalesce into one queued sync.
71	Non-Latin customer names normalise to an empty key (false duplicates, same channel name)	Medium	Fixed: Unicode-aware customer key with a hash fallback (never empty).
72	`SLACK_HANDOFF_CHANNEL` pointing at another customer's channel isn't refused	Medium	Fixed: refused if the handoff channel belongs to any run.
73	Huge `offset` / id on dashboard endpoints → 500 instead of 422	Low	Fixed: offset and ids bounded → 422.
74	Logout doesn't revoke the session server-side (copied cookie valid for 12 h)	Low	Fixed: session ids revoked on logout (in-process list; single worker).
75	Handoff could fire with earlier-phase tasks still open	Low	Fixed: handoff waits for every phase.
76	Failed `#cs-handoffs` post never retried; channel id not recorded on escalated runs	Low	Fixed: failed #cs-handoffs post retried on the next sync; channel id saved at creation.
77	Default test suite ~22 s (budget 10 s)	Low	Fixed: pytest-xdist (-n 4) and shared per-worker Postgres; ~8 s.

| 78 | Migration check read only `id, name, email`: a column dropped in transit (schema drift) went unnoticed, and demo tables had identical layouts | Medium | Fixed: tables read with all columns; fifth check `schema` fails on source columns missing in the destination; demo tables now differ in rows and columns. | | 79 | Problem ids sorted as text (`5` after `47`) | Low | Fixed: numeric ids sort numerically. | | 80 | Destination rows with no id / an id the source lacks failed `record_count` but the dashboard showed no problem, and Fix kept them | High | Fixed: new problem kind `not_in_source` (summary, row tags, dashboard); Fix drops those rows. | | 81 | Destination without an `id` column crashed the check (KeyError) instead of failing `schema` | High | Fixed: ids read with `.get`; the schema check reports `id` missing. | | 82 | Fix failed on column names with spaces/hyphens ("First Name") | Medium | Fixed: positional bind parameters; identifiers quoted. | | 83 | `make e2e-tracking` rewrote MIG_DEST_URL without the demo-database guard | Medium | Fixed: refuses unless the destination is the demo database. | | 84 | A customer column literally named `problems` is shadowed in `/migration/data` rows | Low | Known; demo tables don't have one. | | 85 | Chaos stress test flaky (~1 in 8 at 30% faults): "orphan" channel/project | Low (test) | Not a product defect: create response and the follow-up lookup were both lost, and the run escalated as "outcome unknown, verify before retrying" after the simulated

human's 3 retries. The invariant now accepts exactly that case; 25/25 runs pass. | | 86 | A phase marked Completed in the Rocketlane UI (tasks left open) or a Blocked task/phase went unnoticed by Agent 3 | Medium | Fixed: rule e reads phase statuses; flags to Needs a human + internal Slack, clears itself when fixed in Rocketlane; customer never told. | | 87 | Comments and the At risk flag are invisible to Agent 3 | Low | Known API limit: no comment endpoint; `atRisk` is write-only (verified live). Blocked status is the readable signal. | | 88 | Validation rationale showed a Python list (`['customer_email: missing']`) in the Activity log | Low | Fixed: issues joined as text. | | 89 | A rule-e flag open at handoff (Blocked Go-Live phase, Blocked task outside the template phases) stayed open forever: handed-off runs are never synced again | High | Fixed: handoff waits while a flag is open and goes ahead once it is fixed in Rocketlane. | | 90 | Flags on a run that stops being tracked (cancelled) could never clear | Medium | Fixed: the scheduler closes them with "run is no longer tracked". | | 91 | Salesforce links rewritten by Outlook SafeLinks / Google redirects were rejected (needless clarification email) | Medium | Fixed: one level of gateway wrapping is unwrapped before validation. | | 92 | `/lightning/r/<id>/view` (no `Opportunity` segment) rejected | Low | Fixed: segment optional; the `006` id prefix is still required. | | 93 | Internal flag post skipped silently when no internal channel is configured | Low | Fixed: audited. | | 94 | Live call (Waffle Hut): an Indian-English "Growth" was transcribed as "group", "gurus", "Brooklyn"; 2 of 3 calls ended unclear (the guardrail held: no guess, retried, confirmed on call 3) | Medium | Fixed: Retell agent v3 with `en-IN`, accurate STT, boosted keywords Enterprise/Growth/NovaCRM; garbled-but-close answers get a yes/no "Did you say the Growth plan?" instead of a restart. | | 95 | Run page said "Ringing" from hang-up until Retell's analysis arrived (20-60 s), and "Call not answered" before a retry after an answered-but-unclear call | Medium | Fixed: Retell `call_started` / `call_ended` recorded (display only, decide nothing): "On the call" → "Call ended, reading the answer"; retry text says the answer was unclear. A stale pending call never wins over a run that moved past it. | | 96 | Data migration page buried the defects (opened on clean source rows) and said "last check passed" next to "9 problems now" | Medium | Fixed: verdict card (would each of the 5 checks pass on the data right now), opens on destination problem rows, last recorded check names its run and says when the data changed since; run's Migration tab previews the verdict before a check runs. | | 97 | All-lowercase customer names ("nimbus bakery") flowed into the Rocketlane project, channel and dashboard as typed | Low | Fixed: all-lowercase names are title-cased; any other casing (eBay, ACME) is kept. | | 98 | New "Did you say the Growth plan?" step: nothing stopped a plan named only by the voice agent (after silence / "you decide") from counting once the AE said yes | High | Fixed: interpret_v2 + Retell analysis + voice prompt: a misheard word counts only when it sounds like that plan and the AE confirms; a plan only the agent said never counts. Evals: transcripts 31/31, false-confirmed 0 (twice), incl. 7 new cases. Retell agent v4. | | 99 | A phase progress post retried after a lost response used newer task counts, so the lookup missed the first post and the customer saw the phase twice (stress, 20% faults) | High | Fixed: the text is fixed at the first attempt and reused on retries. `test_progress_idempotency.py` . | | 100 | Migration page errored on NULL ids in duplicates / missing_required; footer showed a null result as "failed" | Medium | Fixed: schema allows null ids; footer says "data changed since" both ways. | | 101 | `display_name` : "ß" became "SS" (welcome fact check then rejected it); hyphenated words not capitalised | Low | Fixed. | | 102 | Default test suite ~11 s (budget 10 s) | Low | Known. | | 103 | Changes in Rocketlane showed up only after a manual "Sync now" / up to 60 s | Medium | Fixed: Rocketlane webhook endpoint (`/webhooks/rocketlane` , token) syncs the project immediately; poll every 15 s catches phase-menu changes. | | 104 | A phase marked Completed by a person never reached Slack; in-progress work invisible in UI and Slack | Medium | Fixed: phase marked Completed is announced (except Data Migration without a passing check: flagged); one "phase has started" post; posts list done tasks, next tasks with due dates, what's under way, dependencies, subtasks (customer-safe names only); Progress tab shows per-phase status chips, in-progress bars and the task list with subtasks / dependencies. |